BOROUGH OF RUTHERFORD
NOTICE

Notice is hereby given that at a regular meeting of the Mayor and Council of the Borough of
Rutherford, NJ, held on December 22, 2025, a resolution was adopted authorizing a change order
for the following contractor, which increase is more than 20 percent over the original contract
price: Joseph M. Sanzari, Inc., 100 West Franklin Street, Hackensack, NJ. The additional amount
to be expended is $18,641.93 or approximately 25.5%. The original contract price was $73,163.65.
The original contract was for Storm Sewer Cleaning and Televising - Various Streets. This change
order is to address the following unforeseen contingencies that were encountered and that
contributed to the overage during the course of the project and while the Contractor was mobilized:
additional costs were accrued due to the extra tonnage of material removed because the system
was found to be extraordinarily filled with debris and sediment along with the discovery of pipe
diameter estimates which were significantly lower than actual.
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February 4, 2026
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